WWTU Project Payments

As of April 21, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
l
Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $  422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | § - $ 155,000.00
Jack Doheny Supplies $ 338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $ 25,176.00 | $ - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 | $ 706,800.00 | $ 621,225.00 | $ - $ 621,225.00 87.89%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,00000|$ 2,143,453.00 | % - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | $ - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00)| $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $§ 3,822,276.00 | $ - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 344,30000 | $ 17,000.00 | $ 36130000 |$  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $  361,300.00 |$  402,699.43 | $ - $ 402,699.43 | reimb to City by SFR
Sheraton and Fairway Knolls Lift Station Improvements
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 3 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 $ 10,000.00
Bingham Greenebaum Dol $ 3,723.00 $ 3,723.00
O.W. Krohn & Associates $ 13,087.00 $ 13,087.00
Bose McKinney & Evans 3 20,000.00 $ 20,000.00
Withered Burns, LLP $ 1,850.00 $ 1,850.00
Construction Inspection: (Wessler Engineering) | $  148,000.00 1% 148,000.00 | $ 360.00 | $ - 13 360.00
| Constructon Engineering: (Greeley & Hansen) 1%  3ospoooo ~ §$ 30800000 - § 378800 3 378800
Construction: (Bowen Engineering) $ 2,115,000.00 $ 2,115,000.00
2014 SRF LOAN $ 2,610,000.00 |$ 231,113.00 | $ 3,788.00 | $ 234,901.00 9.00%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,493.37 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 3 12,835.04 | $ 12,835.04 | $ - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 $ 10,000.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04|$  200,328.41 | § - $ 200,328.41 | reimb to City by SFR
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WWTU Project Payments

As of April 21, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
!
Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | § 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | § 52,200.00 | $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 | $ 4,567.00 | § - $ 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) $ 44351000 | $ 500000 |$ 448510.00| % 37341855 % - $ 373,418.55 83.26%
IMPROVEMENT FUND $ 513,910.00 | $§ 5000.00 | $ 518,910.00 | $  444,385.55 - $ 444,385.55
Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | § 10,453.22 | $ - $ 10,453.22 42.49%
; IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22
Cumberland Ave Sanitary Sewer Extension. .
_JDegign Study: (Gljee’ley & Hansen) » $ 125,000.00 | o $ 25,000.00 $ 2403565 | o $ 24,035.65 96.14%
| Preliminary Engineering: (Greeley & Hansen) 1$ 48750000 G 12422700 $  B11727000% 80205820 § - 214438 § 304202581  9760% .
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,110.00 | % 31,610.00 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $ 370,837.00 |$ 357,703.85 $ 2,144.38 | § 359,848.23
Construction Inspection: (Wessler Engineering) $ 116,000.00 $ 116,000.00 | $ 100,079.74 | § - $ 100,079.74 86.28%
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958,300.00|% 1,622,104.31 8% - $ 1,622,104.31 82.83%
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $§ 1,722,184.05 | $ - $ 1,722,184.05 83.02%
Chemical Feed Facilities for Phosphorus Removal '
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 | $ 4,231.58 | § - $ 4,231.58 105.79%
Bid: (Wessler Engineering) $ 24,000.00 $ 24,000.00 | % 24,000.00 | $ - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 $  250,000.00 | $ 117,884.75 | § - 3 117,884.75 47.15%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400.00 | § 1,110.00 | § - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,000.00 [ § 15,500.00 | $ - $ 15,500.00 25.00%
IMPROVEMENT FUND $ 463,400.00 | $ - $ 463,400.00|$  238,726.33 | $ - $ 238,726.33
Constniction: (Layne Heavy Civil Inc) § U7BEEO0OD § 4705284 $ 77014426415 5B446957 $ 0588100 § 66035057 B5TA%
2014 CONSTRUCTION FUND $ 753,090.00 | $ 17,052.64 | $§ 770,142.64 |$  564,469.57 | $ 95,881.00 | $ 660,350.57
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